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TO 

F R O M # T W T  Ogg Manager RP Permitting and Compliance T130B x7079 

SUBJECT P L A N K ) R P R ~ O F C O N T A M l W D I S P E R S K ) N  

T C Greengard Manager Remediation Programs T1308 

The Plan for Preventmn of Contaminant Dispersion (PPCD} an Interagency Agreement 
(IAG) deliverable was due to EPA and CDH on September 19 1990 It was delivered 
September 24 1990 This letter details the chronology of events assoaated with missing 
the PPCD milestone submittal date 

During the course of the day Qn September 18 1990 a number of attempts were made to 
contact Mr Rich Schassburger of DOE RFO to brief him on the status of the draft final 
PPCD and related milestone schedule Mr Schassburger was not reached nor did he 
respond to the messages 

The morning of September 19 1990 the PPCD and EG&G transmittal letter were 
delivered to DOE (Attn Rich Schassburger) In addition the P E D  and draft transmittal 
letter were provlded to Mr Tom Olsen of DOE for review prior to delivery of the signed 
transmittal and PPCD Tom Olsen i n d i t e d  that EG&G had not provided DOE with the 
requested 10 day review time (see EG&G response attachment 1) for the draft final thus 
the PPCD would not be transmitted to EPA and CDH on September 19 1990 EG&G had 
stated that a 1Oday rgview period was not possible due to scheduling constraints within 
the IAG schedule (attachment 2) During the course of the day (September 19 1990) a 
number of attempts were made to meet the milestone date specifically with Rich 
Schassburger and Tom Olsen 

The afternoon of September 21 1990 (330 p m ) DOE provided EG&G with a slgned 
transmittal letter for the PPCD During this penod the EG8G Project Manager (R T Ogg) 
was attending a premtatbn at a subcontractots office in Lakewood Cdoracb The 
secretary for Remediation Programs Division (RPD) nformed R T Ogg that the 
transmittal letter for the PPCD was signed and ready to be delivered to EPA and CDH Due 
to time constraints assodated with dming from Lakewood to Rocky Flats and from Rocky 
Flats to €PA and CDH delhrery of the PPCD and transmittal letter by 5 00 p m was 
questionable Based on this criteria a telephone call was made to €PA and CDH at 
approximately 4 00 p m September 21 1990 Mr Bill Frazer €PA indcated that 
there would be no adversity assoclated with delivering the PPCD September 24 1990 
The CDH was notified directly after talking with EPA and the same questlonslissues were 
addressed to Ms Naureen Matsura of CDH Ms Naureen Matsura also indicated that there 
would be no adversity assodated with delivering the PPCD on Monday September 24 
1990 However Mr Evered requested the conversatms with €PA and CDH be documented 
This letter shall serve as official documentation detailing the process assodated with 
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missing the milestone for the P R O  

If you have any questbns 01 commts regarding this matter please mhtact me at 
extension 7079 

Attachments (2) 
Asnated 

cc 
M B  Am& 
J E Evered 
J P  Koffer 


